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TC (5) Work Step  
 
Review and assess the Master Planning budgeting process to determine whether appropriate 
steps have been put into place to adequately budget future school construction/modernization 
projects. Determine whether detailed budgets are prepared and approved by the Board, are  

 
Master Planning Budgeting Process: 
The District has developed a Facilities Long Range Master Plan with the assistance of Darden 
Architect (Consultant) that was approved by the Board of Education on 4/27/2016. The District 
presented an Implementation Plan, based on the Facilities Long Range Master Plan, on 
5/25/2016, and approved at the 6/15/2016 Board meeting. The current process taken by the 
District appears appropriate. See TC5-1 recommendation for this area. Additionally, refer to 
section TC (2) for TC2-1 and TC2-2 recommendations related to this area.  
 
According to the recommended schedule (on page 8 of the Implementation Plan) there are 
twelve (12) sites that will have bond project related activities (such as planning design, DSA 
review and approval, an ding: 
According to the Long Range Facilities Master Plan, the District initially identified an estimated 
$200,000,000 in funds available for the twenty (21) priority school sites. VLS was provided with 
supporting documentation that demonstrated how the District arrived at the $200,000,000 
estimated funds available as of February 2016.

30 With the budget increase of $32,300,000 
approved for the Pinole Valley High School Campus project, the District determined that the 

30 The available funds include available cash as of 1/1/2016, projected funds from the Office of Public 
School Construction, and remaining bond issuances for Measures D & E. It excludes state matching funds. 
The District then deducted from the available funds the estimated costs to complete various projects 
already in progress (including Pinole Valley High School), the cost of future bond issuances, and bond 
program overhead costs.






